


Meeting No.: Meeting no.1		Date: 1/2/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Find a camera that can work with the rassbery pi 4	All	C	1 week
	Make the ESP-cam work	All	C	1 week
	Make the magnetometer sensor work	All	C	1 week
	Connect all the sensors together with rassbery pi 4	All	C	1 week

Other matters if any (BY STUDENTS/ADVISOR)				
By Students:				
By Advisor:				

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah		1/2/2024
2	Abeer Al-marri		1/2/2024
3	Hila Al-Dosari		1/2/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no .2		Date: 8/2/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Find a camera that can work with the rassbery pi 4	All	F	
	Make the ESP-cam work	All	C	
	Make the magnometer sensor work	All	C	
	Connect all the sensors together with rassbery pi 4	All		

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Download the os in the raspberry pi	All	N	1 week
	Make the ESP-cam work	All	C	1 week
	Make the magnometer sensor work	All	C	1 week
			C	

Other matters if any (BY STUDENTS/ADVISOR)				
By Students:				
By Advisor:				

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah		8/2/2024
2	Abeer Al-marri		8/2/2024
3	Hila Al-Dosari		8/2/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no .3		Date: 25/2/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Download the os in the raspberry pi	All	F	
	Make the ESP-cam work	All	C	
	Make the magnetometer sensor work	All	C	

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Bring all the sensors to connect them together	All	N	1 week
	Start doing image processing algorithm "using matlab"	All	N	1 week
	Work on the transmitting "using Wi-Fi protocol"	All	N	1 week

Other matters if any (BY STUDENTS/ADVISOR)				
By Students:				
By Advisor:				

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah	.Faj	25/2/2024
2	Abeer Al-marri	3beer	25/2/2024
3	Hila Al-Dosari	Hila	25/2/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no 4		Date: 7/3/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Bring all the sensors to connect them together	All	F	
	Start doing image processing algorithm "using matlab"	All	F	
	Work on the transmitting "using Wi-Fi protocol "	All	C	

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Capture more photo for oil detection " samples"	All	N	1 week
	Use more than Algorithm for oil detection and pick the best	All	N	1 week
	Do the calculations for the sensors output to know the exact location	All	N	1 week
	Study how to transfer the files through " web RTC "	All	C	1 week
	Start updating the report	All	C	1 week

Other matters if any (BY STUDENTS/ADVISOR)	
By Students:	
By Advisor:	

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah		3/7/2024
2	Abeer Al-marri		3/7/2024
3	Hila Al-Dosari		3/7/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no .5		Date: 18/3/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Capture more photo for oil detection " samples"	All	F	
	Use more than Algorithm for oil detection and pick the best	All	F	
	Do the calculations for the sensors output to know the exact location	All	F	
	Study how to transfer the files through " web RTC "	All	C	
	Start updating the report	All	C	

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Do some more reading at different point	All	N	1 week
	Check with Eng. Tamer about the drone	All	N	1 week
	Continue updating the report	All	C	1 week

Other matters if any (BY STUDENTS/ADVISOR)			
By Students:			
By Advisor:			

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah	.Faj	18/3/2024
2	Abeer Al-marri	3beer	18/3/2024
3	Hila Al-Dosari	Hila	18/3/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no .6		Date: 31/3/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Do some more reading at different point	All	F	
	Check with Eng. Tamer about the drone	All	F	
	Continue updating the report	All	C	

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Prepare a video of our prototype	All	N	1 week
	Make a poster using canva	All	N	1 week

Other matters if any (BY STUDENTS/ADVISOR)			
By Students:			
By Advisor:			

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah	.Faj	31/3/2024
2	Abeer Al-marri	3beer	31/3/2024
3	Hila Al-Dosari	Hila	31/3/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no.7		Date: 23/4/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Prepare a video of our prototype	All	F	1 week
	Make a poster using canva	All	F	1 week

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Discussing about the report		C	1 week
	Do some improvement in the Project presentation		N	1 week
	Create an account in "oss.qgrants.org"		N	1 week

Other matters if any (BY STUDENTS/ADVISOR)				
By Students:				
By Advisor:				

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah	.Faj	23/4/2024
2	Abeer Al-marri	3beer	23/4/2024
3	Hila Al-Dosari	Hila	23/4/2024
4			
Advisor Name		Signature	Date

Meeting No.: Meeting no .8		Date: 28/4/2024
No.	Member's name/QUID (BY STUDENTS) keep the same order in all logbooks.	Attended/Absent (BY ADVISOR)
1	Fajer Ahmed Robelah	Attended
2	Abeer Al-marri	Attended
3	Hila Al-Dosari	Attended
4		

Tasks from last meeting (BY STUDENTS)		BY ADVISOR		
Task No	Progress, problems, related issues, ...	Assigned to Member's No/All	Finished/Continued/ Finished Delayed F/C/FD	Unsatisfactory (1) Marginal (2) Satisfactory (3) 1/2/3
	Discussing about the report	All	F	
	Do some improvement in the Project presentation	All	F	
	Create an account in "oss.qgrants.org"			

Tasks from this meeting (BY STUDENTS BASED ON ADVISOR)		BY ADVISOR		
Task No	Description	Assigned to Member's No/All	New/Continued N/C	Duration in days
	Explaining the concept of WebRTC to the Dr		N	3 days
	Make some changes in the poster and PowerPoint		N	3 days

Other matters if any (BY STUDENTS/ADVISOR)				
By Students:				
By Advisor:				

Evaluation: unsatisfactory (1), marginal (2), satisfactory (3) (BY ADVISOR) 1/2/3			
Member No.	Quality of the work	Contribution in discussions	Communication skills and team playing
1			
2			
3			
4			

Student No	Student Name	Signature	Date
1	Fajer Ahmed Robelah	.Faj	28/4/2024
2	Abeer Al-marri	3beer	28/4/2024
3	Hila Al-Dosari	Hila	28/4/2024
4			
Advisor Name		Signature	Date